

APPLICATION OF TRANSPORTATION PROJECT PRIORITIZATION TOOL

Andy Pickard PE, AICP
Principal Transportation Engineer
Hampton Roads Transportation Planning Organization



2034 LRTP Subcommittee • Chesapeake • August 4, 2010

July 2010 HRTPO Board

- At its meeting on July 21, 2010, the HRTPO Board approved the methodology report for the transportation prioritization tool.
- The TPO Board also requested that the prioritization of projects be placed on their September 15 meeting agenda in preparation for the 2011 General Assembly.

Preparing for September TPO

To meet this accelerated timeframe for use of the tool, HRTPO staff has approached the task in two parts:

- ▣ Part 1: Interstate projects, transit projects, and those projects which were part of previous regional transportation project discussions
- ▣ Part 2: remaining projects

Preparing for September TPO

- A form was prepared in Google Docs to facilitate the retrieval of project information, with an agency assigned to each project. An e-mail was sent to the LRTP Subcommittee on July 27 with a link to the form.
 - Data for “Part 1” projects due by Friday, August 6
 - Data for “Part 2” projects due by Friday, August 20

Cost estimates

- This past May, VDOT was asked by HRTPO staff to assist with gathering cost estimates for candidate projects.
- This task was completed yesterday; data has not been reviewed yet.
- For those projects which don't have a UPC code and for which localities do not have a cost estimate, it is suggested that a planning-level, per-mile cost be used to complete the gaps in information.

Candidate projects

- HRTPO staff has received inquiries as to where candidate projects came from since the request for prioritization support data was sent last week.
 - Candidate projects came from the LRTP Subcommittee and via a public survey completed in Spring 2009. TTAC and LRTP Subcommittee both have been given the opportunity to review the project list.

- Review the candidate project list !
 - If you don't want a project to be considered for evaluation, let us know asap.

Prioritization data status

- Review status of each agency's progress in filling out data form...

AGENCY (for data form)	Location	Project	Status
CHE	CHE	Dominion Blvd	
CHE	CHE	I-64 Southside Widening (includes High-Rise Bridge replacement)	
CHE	CHE	I-64/464 Interchange	
HM	HM	I-64 Interchange @ LaSalle Avenue	
HRT	VB	VB Fixed Guideway Transit Project	
HRT	NN	Peninsula Fixed Guideway Transit Project (A1 Alignment)	
HRT	NN	Peninsula Fixed Guideway Transit Project (A3 Alignment)	
NN	NN	I-64 @ Ft. Eustis Blvd	
NN	NN	I-64 Interchange @ Bland Blvd/Denbigh Blvd	